

CARBON REMOVAL PURCHASE AGREEMENT

	Purchase overview										
Description	Stripe, Inc. (known as “Stripe”), Shopify, Inc. (known as “Shopify”) and Google LLC (known as “Google”, together with Stripe and Shopify) will purchase 333 metric tons of carbon dioxide removal from 3.5 years of operation from PRONOE’s demonstrator at an industrial desalination plant in Canary Islands, Spain producing dissolved carbonate alkalinity from electricity and limestone for OAE via coastal outfall. The project is detailed in full here.										
Type	Ocean Alkalinity Enhancement										
Purchase amount	\$500,000										
Service quantity	333 metric tons										
Price	\$1499 / metric ton										
Estimated delivery schedule	The Original Purchase Amount will be allocated according to the following schedule: <table> <tr> <th>Year</th><th>Quantity (Net metric tons of CO₂ removed)</th></tr> <tr> <td>2027</td><td>30 metric tons</td></tr> <tr> <td>2028</td><td>101 metric tons</td></tr> <tr> <td>2029</td><td>101 metric tons</td></tr> <tr> <td>2030</td><td>101 metric tons</td></tr> </table>	Year	Quantity (Net metric tons of CO ₂ removed)	2027	30 metric tons	2028	101 metric tons	2029	101 metric tons	2030	101 metric tons
Year	Quantity (Net metric tons of CO ₂ removed)										
2027	30 metric tons										
2028	101 metric tons										
2029	101 metric tons										
2030	101 metric tons										
First customer? <i>(alongside other Frontier buyers)</i>	Yes										
Largest customer? <i>(Frontier buyers combined)</i>	Yes										
Estimated delivery start & completion	December 2027 - December 2030 Note: Delivery date will vary depending on alkalinity addition and equilibration timing.										

Interim milestones & payment schedule

We anticipate these steps will be important markers of progress toward delivering carbon removal.

Subject to Section 2.1 below, Company will provide evidence of the following milestones, and Buyer will pay Company's undisputed, properly submitted invoice(s) within 60 days of receiving them, pursuant to the payment instructions of Company:

Payment (USD)	Milestone	Estimated date
\$500,000	Upon execution of the agreement	December '25
\$0	Share project site specific datasets for baselining of ocean chemistry spanning all seasons	June '26
\$0	Share upgraded demonstrator installation report, and outfall permits demonstrating that PRONOE's process is covered including all parameters like elevated alkalinity	December '26
\$0	Share results from testing feedstock of different limestone quality including impact analysis on scalability and cost	June '27
\$0	Share report of ecosystem safety studies with non-equilibrated carbonate solution, demonstrating no harm and pH and omega limits within levels that avoid precipitation	September '27
\$0	Adopt robust data-sharing practices in line with FAIR data principles and/or the Carbon to Sea data protocol	December '27

	<table><tr><td>\$0</td><td>Notify Frontier of first tons removed. Share report of process KPIs (current density, cell voltage, residence time and energy requirements for limestone dissolution and re-mixing tanks, outfall MRV methodology) and share updated process LCA and TEA</td><td>December '27</td></tr></table>	\$0	Notify Frontier of first tons removed. Share report of process KPIs (current density, cell voltage, residence time and energy requirements for limestone dissolution and re-mixing tanks, outfall MRV methodology) and share updated process LCA and TEA	December '27
\$0	Notify Frontier of first tons removed. Share report of process KPIs (current density, cell voltage, residence time and energy requirements for limestone dissolution and re-mixing tanks, outfall MRV methodology) and share updated process LCA and TEA	December '27		

Additional inventory purchase overview														
Description	Stripe, Inc. (“ Stripe ”) will have the option to purchase an additional 0 metric tons of carbon dioxide removal from 0 years of operation for the project described above in order to help secure additional sales for the Company beyond the Original Carbon Removal Purchase. Stripe will have the right to sell any amount of such additional purchase to a third party.													
Additional inventory estimated delivery schedule, price, and quantity	The Additional Inventory will be allocated according to the following schedule: <table><tr><th>Year</th><th>Price</th><th>Quantity (Net metric tons of CO₂ removed)</th></tr><tr><td>2026</td><td>0 \$USD / ton</td><td>0 metric tons</td></tr><tr><td>2027</td><td>0 \$USD / ton</td><td>0 metric tons</td></tr><tr><td>2028</td><td>0 \$USD / ton</td><td>0 metric tons</td></tr></table>		Year	Price	Quantity (Net metric tons of CO ₂ removed)	2026	0 \$USD / ton	0 metric tons	2027	0 \$USD / ton	0 metric tons	2028	0 \$USD / ton	0 metric tons
Year	Price	Quantity (Net metric tons of CO ₂ removed)												
2026	0 \$USD / ton	0 metric tons												
2027	0 \$USD / ton	0 metric tons												
2028	0 \$USD / ton	0 metric tons												
Payment schedule	Subject to Section 2.2 below, any Additional Purchase Amount will be payable quarterly at the end of each quarter.													

	Pre-conditions for future purchase
Description	Upon Company achieving all of the conditions related to the Original Carbon Removal Purchase below, Buyer, or an affiliate thereof, for itself or in connection with Frontier, may enter into negotiations for a new offtake agreement. These criteria summarize what would make us excited about the further trajectory of this project. However, at our discretion, we may be willing to engage in this conversation earlier - especially if it would meaningfully advance your progress.
General	● Delivery of 100% of initial tonnage, with third party measurement, reporting, and verification (MRV) evidence of tons removed. Public reporting of tons delivered, price per ton, and protocol used at time of delivery ● Completion of a third-party lifecycle analysis (LCA) to confirm the net tons removed for this project ● Updated LCA for future deployments that demonstrate declining future process emissions and improving net negativity ● Updated techno-economic analysis (TEA) providing significant evidence that a sub-\$100/ton capture cost by the date projected in the application to Frontier is achievable and highlighting key cost sensitivities. Differences between current experimental values and TEA assumptions for \$100/ton highlighted, including a plan to narrow the gap between actual and modeled performance is presented ● Evidence of ongoing responsible community engagement and efforts to achieve the highest standards of safety, compliance, and local environmental outcomes ● Meeting with Frontier and potential site visit upon delivery and achievement of project-specific renewal conditions to answer any questions about the results
Project-specific	● Demonstrate stable operations of PRONOE's proprietary system at commercial demonstrator size, achieving an overall process energy intensity (MWhe/tCDR) that is sufficiently low to suggest that PRONOE's approach to producing alkalinity could be one of the lowest-cost options to CDR. ● Demonstrate effective CDR from outfalling carbonate-based alkalinity from PRONOE's process according to a peer-reviewed MRV protocol, including environmental impact assessment, validating the no-harm principle.