

CARBON REMOVAL PURCHASE AGREEMENT

	Purchase overview										
Description	Stripe, Inc. (known as “ Stripe ”), Shopify, Inc. (known as “ Shopify ”) and Google LLC (known as “ Google ”, together with Stripe and Shopify), will purchase 330 metric tons of carbon dioxide removal from 2 years of operation for the Phoenix CO ₂ -free lime plant at the port of Augusta, Sicily, Italy. The carbon-free lime will be used to demonstrate two different CDR approaches: 1) ex-situ mineralization from air, and 2) OAE via ocean liming. The project is detailed in full here.										
Type	Surficial mineralization / Ocean alkalinity enhancement										
Purchase amount	\$500,000										
Service quantity	330 metric tons										
Price	\$1,515 / metric ton										
Estimated delivery schedule	The Original Purchase Amount will be allocated according to the following schedule: <table border="1"> <thead> <tr> <th>Year</th><th>Quantity (Net metric tons of CO₂ removed)</th></tr> </thead> <tbody> <tr> <td>2025</td><td>0 metric tons</td></tr> <tr> <td>2026</td><td>0 metric tons</td></tr> <tr> <td>2027</td><td>250 metric tons via mineralization</td></tr> <tr> <td>2028</td><td>80 metric tons via ocean liming</td></tr> </tbody> </table>	Year	Quantity (Net metric tons of CO ₂ removed)	2025	0 metric tons	2026	0 metric tons	2027	250 metric tons via mineralization	2028	80 metric tons via ocean liming
Year	Quantity (Net metric tons of CO ₂ removed)										
2025	0 metric tons										
2026	0 metric tons										
2027	250 metric tons via mineralization										
2028	80 metric tons via ocean liming										
First customer? <i>(alongside other Frontier buyers)</i>	Yes										
Largest customer? <i>(Frontier buyers combined)</i>	Yes										
Estimated delivery start & completion	Q2 2027 - Q4 2028										

Interim milestones & payment schedule

We anticipate these steps will be important markers of progress toward delivering carbon removal.

Subject to Section 2.1 below, Company will provide evidence of the following milestones, and Buyer will pay Company's undisputed, properly submitted invoice(s) within 60 days of receiving them, pursuant to the payment instructions of Company:

Payment (USD)	Milestone	Estimated date
\$500,000	Upon execution of the agreement	July 14, 2025
\$0	Share results from plume dispersion and ecosystem safety studies, demonstrating that the release of equilibrated bicarbonate solution does no harm and that pH and omega limits stay within levels that avoid precipitation.	Oct 2025
\$0	Demonstrate continuous operation (min 3 days) of second electric kiln module (TRL7). Share report of lime specifications and energy efficiency (MWhe/tCaO).	December 2025
\$0	Obtain all necessary permits to begin operation of the Phoenix plant.	December 2025
\$0	Demonstrate operation of Phoenix plant at a capacity of 1.5 ktpa of CO ₂ -free lime (TRL 8); achieve facility uptime of >75% over 60 days and a net energy requirement of <1.0 MWh/tCaO.	October 2026
\$0	Demonstrate that kiln emissions can be durably stored as oceanic bicarbonate via mixing and discharge as pH-equilibrated solution.	December 2026
\$0	Demonstrate surficial mineralization of lime with	June 2027

	atmospheric CO ₂ . Notify Frontier of first ton removed. Share report on KPIs (mineralization rate, end-to-en energy requirement MWh/tCO ₂ ; feedstock and product characterization) and an updated process LCA and TEA.	
\$0	Obtain necessary permits to allow the discharge of non-equilibrated solutions for ocean liming.	December 2027
\$0	Adopt robust data-sharing practices in line with FAIR data principles and/or the Carbon to Sea data protocol .	December 2027
\$0	Share report of replicated plume dispersion and ecosystem safety studies with non-equilibrated lime solution, demonstrating no harm and pH and omega limits within levels that avoid precipitation.	March 2028
\$0	Notify Frontier of first tons removed from ocean liming. Share report on KPIs (lime characterization, outfall MRV methodology) and an updated process LCA and TEA.	December 2028

Additional inventory purchase overview	
Description	Stripe, Inc. (" Stripe ") will have the option to purchase an additional 0 metric tons of carbon dioxide removal from 0 years of operation for the project described above in order to help secure additional sales for the Company beyond the Original Carbon Removal Purchase. Stripe will have the right to sell any amount of such additional purchase to a third party.
Additional inventory estimated delivery schedule, price, and quantity	The Additional Inventory will be allocated according to the following schedule:

	<table><tr><th>Year</th><th>Price</th><th>Quantity (Net metric tons of CO₂ removed)</th></tr><tr><td>2024</td><td>\$0 / ton</td><td>0 metric tons</td></tr><tr><td>2025</td><td>\$0 / ton</td><td>0 metric tons</td></tr><tr><td>2026</td><td>\$0 / ton</td><td>0 metric tons</td></tr></table>	Year	Price	Quantity (Net metric tons of CO ₂ removed)	2024	\$0 / ton	0 metric tons	2025	\$0 / ton	0 metric tons	2026	\$0 / ton	0 metric tons
Year	Price	Quantity (Net metric tons of CO ₂ removed)											
2024	\$0 / ton	0 metric tons											
2025	\$0 / ton	0 metric tons											
2026	\$0 / ton	0 metric tons											
Payment schedule	Subject to Section 2.2 below, any Additional Purchase Amount will be payable quarterly at the end of each quarter.												

Pre-conditions for future purchase	
Description	Upon Company achieving all of the conditions related to the Original Carbon Removal Purchase below, Buyer, or an affiliate thereof, for itself or in connection with Frontier, may enter into negotiations for a new offtake agreement. These criteria summarize what would make us excited about the further trajectory of this project. However, at our discretion, we may be willing to engage in this conversation earlier - especially if it would meaningfully advance your progress.
General	• Delivery of 100% of initial tonnage, with third party measurement, reporting, and verification (MRV) evidence of tons removed. Public reporting of tons delivered, price per ton, and protocol used at time of delivery • Completion of a third-party lifecycle analysis (LCA) to confirm the net tons removed for this project • Updated LCA for future deployments that demonstrate declining future process emissions and improving net negativity • Updated techno-economic analysis (TEA) providing significant evidence that a sub-\$100/ton capture cost by the date projected in the application to Frontier is achievable and highlighting key cost sensitivities. Differences between current experimental values and TEA assumptions for \$100/ton

	highlighted, including a plan to narrow the gap between actual and modeled performance is presented • Evidence of ongoing responsible community engagement and efforts to achieve the highest standards of safety, compliance, and local environmental outcomes • Meeting with Frontier and potential site visit upon delivery and achievement of project-specific renewal conditions to answer any questions about the results
Project-specific	• Achieve energy intensity (MWhe/tCaO) at the 1.5ktpa CaO-plant (Phoenix) that is sufficiently low to suggest that Limenet's approach to producing zero-carbon lime could be one of the lowest-cost options to CDR. • Deliver a coupled heat transfer and flow model (2D or 3D transient CFD model or equivalent) that is validated with data from the physical plant and accurately predicts thermal behavior and scale-up limitations for the proposed calciner design (e.g. clear extrapolation of thermal performance and limits for scale-up like identifying max scalable width before centerline temperature drops below reaction threshold). Deliver the report to Frontier as soon as available. • Demonstrate effective CDR from OL according to a peer-reviewed MRV protocol including environmental impact assessment validating no harm principle